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S100WG Roadmap
Planning our route for an efficient navigation





April 2024
2026 -----
2022
2023 – end of March 2024
May 2024 – end of May 2025
By December 2025
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Establish S100WG


November 2022


Accelerate S-100 awarness and eductaion at the national level


Regular meetings


Educational sessions


Establish Test Bed Area


Appoint Test Bed lead


Prepare scope of work


Draft ToR


Identify and contact stakeholders


Develop Roadmap and Strategic Plan


Build the PT


Develop Test Bed Plan


Exploit Test Bed Area


Ensure diverse S-100 products and services are available in Australia's Maritime Domain


Execute and Report findings and recommendations


exposure to IHO WG/PT


Facilitate and coordinate the growth of S-100 products and services

























image1.PNG




image2.jfif




image3.png




image4.PNG




image5.png




image6.PNG




